



OMEGA PRODUCTIONS

Spirit of America Rally Production Schedule February 27, 1991 thru March 5, 1991

Wednesday, February 27, 1991

- 10:00AM Decking Crew Labor Call, Texas Stadium, Gate 6
Fork Lifts Arrive, Texas Stadium, Gate 6
Decking, Plastic Arrives, Texas Stadium, Gate 6
- 10:00AM Decking of Stadium Floor
- 04:00PM Decking Complete

Thursday, February 28, 1991

- 08:00AM Stage, Stage Construction Personnel Arrive, Texas Stadium, Gate 6
- 08:00AM Breakfast
- 08:30AM Stage Construction
- 12:00PM Lunch
- 08:00PM End of Day

Friday, March 1, 1991

- 08:00AM Breakfast
- 08:30AM Stage Construction Continues
- 12:00PM Lunch
- 02:00PM Stage Complete
- 02:00PM Rig Lights and Sound
- 07:00PM End of Day

7027
Twin Hills
Avenue
Suite Five
Dallas,
Texas
75231

214•
891•
9585

Fax
214•
891•
9623



**Spirit of America Rally
Production Schedule, Page 2**

Saturday, March 2, 1991

08:00AM	Breakfast
08:00AM	Audio Recording Facility Arrives
08:30AM	Sound and Light Rigging Continues/Wiring of Stage
12:00PM	Lunch
01:00PM	Rehearsal of Drill Teams/Field Marching Units As Needed
03:00PM	Lighting, Sound Reinforcement, Recording Facility Ready
03:00PM	Rehearsal of Choirs on Field With Sound System and Recording Facility
06:00PM	End of Rehearsal, Sound, Lights, Recording Out
08:00PM	Video Facilities Arrive, Set Up Begins
02:00AM	Video Facilities Complete

Sunday, March 3, 1991

08:00AM	Breakfast	
08:00AM	Crew Call:	Video Stage Sound Reinforcement Recording Lighting Stage Management Personnel Various Rotary Personnel Spot Operators
09:00AM	Rehearsal:	Murphy Martin, Scott Murray, Gary Horton (As Needed)

**Spirit of America Rally
Production Schedule, Page 3**

Sunday, March 3, 1991 (Continued)

09:00AM	Vocal Majority Arrives	
09:00AM	Rehearsal:	American Drill Team (10 Min. Routine)
09:45AM	Rehearsal:	Vocal Majority
10:30AM	Rehearsal:	Country Current, Leslie Simpson, Wayne Taylor
11:00AM	Lunch	
12:00PM	Rehearsal:	Lee Greenwood
12:00PM	Arrival Aggie Band	
12:45PM	Rehearsal:	(Finale) Lee Greenwood Vocal Majority Leslie Simpson Wayne Taylor American Drill Team Boy Scouts
01:15PM	Gates Open	
01:15PM	Rehearsal:	American Drill Team (10 Min. Prog) Mic Check, Gary Horton
02:00PM	Pre Show Begins (See Script)	
03:00PM	Show Begins (See Script)	
05:30PM	Show Ends/Strike Begins	
05:45PM	Post Reception, Stadium Club	
10:30PM	Strike Ends	

**Spirit of America Rally
Production Schedule, Page 4**

Monday, March 4, 1991

08:00AM	Breakfast
08:30AM	Stage Strike Begins
06:30PM	Day Ends

Tuesday, March 5, 1991

08:00AM	Decking Strike
01:00PM	End of Strike