

SOAR.MPP

ID	Name	Duration	Scheduled Start	Scheduled Finish	Resource Names
1	Special Section for Sponsors	2.38ed	2/23/91 8:00am	2/25/91 5:00pm	Nelson
2	Print Human Flag Placards	3.38ed	2/23/91 8:00am	2/26/91 5:00pm	McSpadden
3	Craft Services, Set Up Days and Shoot Days	3.38ed	2/23/91 8:00am	2/26/91 5:00pm	D. Christensen
4	Catering for lunch 2/28-3/3	3.38ed	2/23/91 8:00am	2/26/91 5:00pm	D. Christensen
5	Radio Rental	10.38ed	2/16/91 8:00am	2/26/91 5:00pm	Braden
6	Choose Wife/Mother Speaker	5.38ed	2/23/91 8:00am	2/28/91 5:00pm	Singleton
7	Work Out Security/Arrival of V.M. Families, Etc.	4.38ed	2/23/91 8:00am	2/27/91 5:00pm	Braden
8	Reserved Section for Families	3.38ed	2/23/91 8:00am	2/26/91 5:00pm	Nelson/Braden
9	Reserved Section for Bands	3.38ed	2/23/91 8:00am	2/26/91 5:00pm	Braden
10	Care and Feeding of Sponsors	5.38ed	2/23/91 8:00am	2/28/91 5:00pm	Nelson
11	See That Wives Tickets Are Marked, Etc.	4.38ed	2/23/91 7:53am	2/27/91 5:00pm	Nelson
12	Get Command Post Phone # s for Publication	3.38ed	2/23/91 7:53am	2/26/91 5:00pm	Nelson
13	Request Phones Be Compd from GTE	3.38ed	2/23/91 7:53am	2/26/91 5:00pm	Nelson
14	Install Phones	3.38ed	2/23/91 8:00am	2/26/91 5:00pm	Nelson
15	Prepare Credits/Both Prod and Donors	2.38ed	2/23/91 7:53am	2/25/91 5:00pm	H. Smith
16	Coordinate Flights/Tickets for Talent	4.38ed	2/23/91 8:00am	2/27/91 5:00pm	D. Black
17	Complete Final Script	2.38ed	2/23/91 8:00am	2/25/91 5:00pm	Sing/Christ
18	Balloons/Delivery/Handling/Release	5.38ed	2/23/91 8:00am	2/28/91 5:00pm	Nelson
19	Status/Practice/Arrival, Boy Scouts	3.38ed	2/23/91 8:00am	2/26/91 5:00pm	D. Black
20	Signature Posters/Arrival/Source	4.38ed	2/23/91 8:00am	2/27/91 5:00pm	
21	Stadium Decs/Around Field	4.38ed	2/23/91 8:00am	2/27/91 5:00pm	Nelson
22	Stage/Sound Wing Decorations	5.38ed	2/23/91 8:00am	2/28/91 5:00pm	Nelson
23	Flag Sales/Distribution/Delivery	5.38ed	2/23/91 8:00am	2/28/91 5:00pm	Nelson
24	Plan for Pick Up of Talent/Resources	5.38ed	2/23/91 8:00am	2/28/91 5:00pm	Black/Nelson
25	Responsibility for Local Group Arrival/Coordn	5.38ed	2/23/91 8:00am	2/28/91 5:00pm	Black/Nelson
26	Video/Audio Feeds to Diamond Vision	7.58ed	2/23/91 8:00am	3/2/91 10:00pm	Braden/S. Smith
27	Audio Feeds to KSCS	7.42ed	2/23/91 8:00am	3/2/91 6:00pm	Braden/Lowney
28	Cynthia Clawson Travel/Hotel/Arrival	6.38ed	2/23/91 8:00am	3/1/91 5:00pm	Black/Sargant
29	Country Curenets Travel/Hotel/Arrival	6.38ed	2/23/91 8:00am	3/1/91 5:00pm	Black/Sargant
30	Lee Greenwood Travel/Hotel	6.38ed	2/23/91 8:00am	3/1/91 5:00pm	Black/Sargant
31	Local Affiliate Helicopter ENG Flyover w/ Use of Footage	5ed	2/23/91 5:00pm	2/28/91 5:00pm	Braden/H. Smith
32	Provide Words of Songs To Be Sung	4.38ed	2/23/91 8:00am	2/27/91 5:00pm	Singleton
33	Coordinate Programming of Song Words w/ Don Costin/A	2ed	2/27/91 5:00pm	3/1/91 5:00pm	H. Smith
34	Record Tracks/1/4 " Reels w/ Leader	6.38ed	2/23/91 8:00am	3/1/91 5:00pm	Singleton
35	Plans for Ushers/Who/Arrival/Procedures/Leader	5.38ed	2/23/91 8:00am	2/28/91 5:00pm	Nelson
36	A&M Band/Arrival/Entry/Staging/Care & Feeding	4.38ed	2/23/91 8:00am	2/27/91 5:00pm	Black/Braden
37	American Drill Tm/Prog/Practice/Arrival/Entry/Staging/Cau	4.38ed	2/23/91 8:00am	2/27/91 5:00pm	Sing/Black/Nelson
38	JROTC Students/Use/Arrival/Staging/Leader/Supervisor	4.38ed	2/23/91 8:00am	2/27/91 5:00pm	Rivera/Nelson
39	Generators/Arrival/Specs/Placemant	3.38ed	2/23/91 8:00am	2/26/91 5:00pm	Braden
40	Tie In of Stadium System/Coord	4.38ed	2/23/91 8:00am	2/27/91 5:00pm	Christensen/Hall
41	Preparation of Roll In Video Cuts	6.38ed	2/23/91 8:00am	3/1/91 5:00pm	H. Smith/Brock
42	Family Resrved Section/Plan/Leader	5.38ed	2/23/91 8:00am	2/28/91 5:00pm	Nelson
43	Lunches/Aggies/Drill Tms/Boy Scouts/Choirs/VM/Cir Gds	5.38ed	2/23/91 8:00am	2/28/91 5:00pm	D. Christensen
44	Color Guard Plan/Rehearsal/Arrival/Leader	5.38ed	2/23/91 8:00am	2/28/91 5:00pm	Carey/Nelson
45	Report On Band Instr Needed to Fly	4.38ed	2/23/91 8:00am	2/27/91 5:00pm	Black/Nelson
46	Rooms for Stage Builders 2/28-3/4	4.38ed	2/23/91 8:00am	2/27/91 5:00pm	D. Christ/Sargant
47	Boy Scouts/Coord/Involvmnt/Arriv/Leader	4.38ed	2/23/91 8:00am	2/27/91 5:00pm	D. Black/Nelson
48	Get Donation of Flags or Get More Flags	5.38ed	2/23/91 8:00am	2/28/91 5:00pm	D. Christ/Sargant
49	Human Flag Placard Placement Personnel/Mgt/Arriv	5.38ed	2/23/91 8:00am	2/28/91 5:00pm	
50	Human Flag Supervisor(Rotary)	4.38ed	2/23/91 8:00am	2/27/91 5:00pm	
51	Overall Care and Feeding/Logist/Lee Greenwood	5.38ed	2/23/91 8:00am	2/28/91 5:00pm	D.Chris/Black/Nels
52	Greenwood Riders/Meals/Transpo	0.38ed	2/23/91 8:00am	2/23/91 5:00pm	D. Chris/Sargant
53	Back Stage Passes	2.38ed	2/23/91 8:00am	2/25/91 5:00pm	McSpadden/D.Chr